

Community Action Plan: "Quick Fixes" updated 10th October 2011

		10 th October 2011	Owner
1) Newsletter to be available online		CLOSED	CLOSED
<ul style="list-style-type: none"> Litter Bins & Dog Fouling 	Jeanie	<ul style="list-style-type: none"> Jeannie & Clare met with environmental services and agreed location of 8 new litter bins in village. Thanks to Jeannie's efforts new bin arrived at Mercat Cross and needs new metal inner. David to source. Dog waste bags being replenished by David as required and supply permits. 	<ul style="list-style-type: none"> DA to pursue DA
<ul style="list-style-type: none"> Planting & Tubs 	Duncan Scott	<ul style="list-style-type: none"> <u>Oak planters in East Car Park</u>: Will be planted this autumn – liner bags required. Mungo's Chapel in need of tidy-up. Scott no longer going to have responsibility for Culross although will remain living here. New NTS Custodian to be invited to CCC Meeting. 	<ul style="list-style-type: none"> DA & Duncan On-going NTS
<ul style="list-style-type: none"> Speeding 		<ul style="list-style-type: none"> CLOSED 	<ul style="list-style-type: none"> CLOSED
<ul style="list-style-type: none"> Public Toilets 		<ul style="list-style-type: none"> CLOSED 	<ul style="list-style-type: none"> CLOSED
<ul style="list-style-type: none"> Notice Board & Benches 	Martin Duncan & Martin	<ul style="list-style-type: none"> George's application for funding successful and benches purchased and located at Session Green. Diane to confirmed planning permission required for benches to go on cycle pathway. NB Maps from East CP to be copied for West CP. Duncan not in attendance for update on printing of Maps. David to approach Mason Land Surveys to ascertain copying/ printing of signage information. MM will source Perspex and will see Duncan about printing. 	<ul style="list-style-type: none"> CLOSED ON-GOING Ongoing: DA Ongoing: MM
<ul style="list-style-type: none"> Empty Housing: identified as huge issue in Survey (both privately owned and National Trust Properties). May 2011: Lynn Hoey email: enforcement options open to FC are expensive so reluctant to pursue especially in current economic 	Clare	<ul style="list-style-type: none"> Thanks to Clare's hard work Sharon Morrison, FC Housing, traced owner of West Green Cottage to Croyden. Await outcome. H & S Report pending. Sandhaven House: Building believed safe. Dundonald Arms: Confirmation received from NTS not selling 6 & 7 The Cross to owners of Dundonald. Roof repair work being co-ordinated. Clare will try and ascertain owner of Dundonald's intentions re property. 	<ul style="list-style-type: none"> Ongoing: CS & FC Closed On-going CS

Community Action Plan: "Quick Fixes" updated 10th October 2011

climate.			<ul style="list-style-type: none"> • On-going CS
<ul style="list-style-type: none"> • National Trust contribution to village 		<ul style="list-style-type: none"> • CLOSED 	<ul style="list-style-type: none"> • CLOSED
<ul style="list-style-type: none"> • S1 		<ul style="list-style-type: none"> • CLOSED 	<ul style="list-style-type: none"> • CLOSED
<ul style="list-style-type: none"> • Parking: Voted in top three. How do we solve? No immediate solution:- To arrange Public Meeting with Fife Council, Transportation, Police, all 4 Councilors and wider community in coming months to make progress. To formulate various options so outside bodies can research before meeting. 	<p>Martin George David & Clare</p>	<ul style="list-style-type: none"> • MM contacted Ian Henderson, FC, to chase up options and no progress. Asked for additional signage, person from FC visited village and agreed parking signage could be improved on approach to Village Green. • Robert visited Falkland and West Weyms to look at how they manage parking and have better parking choices; yellow lines; on-street parking limited to one side of road. • Lengthy debate took place on the feasibility of improving situation without access to funds and council resources. Offer to undertake community consultation received from final year Community Education student based with Lynn Hoey FC – Clare to make contact to discuss. 	<ul style="list-style-type: none"> • CS
8) Youth Club Provision		<ul style="list-style-type: none"> • CLOSED 	<ul style="list-style-type: none"> • CLOSED
9) Toddlers		<ul style="list-style-type: none"> • CLOSED 	<ul style="list-style-type: none"> • CLOSED
10) Boat House & Drains	<p>Duncan</p> <p>Jeannie</p>	<ul style="list-style-type: none"> • Future plan to tackle Boat House and Beach but not a 1 hour job. Duncan will spray ivy: spray needs time to work. By next meeting should be ready to make a date. Leaves blocking metal gully drains at West Green, road sweeper unable to access and resident to be advised to try and clear themselves or contact John O'Neil, FC. 	<ul style="list-style-type: none"> • DA & DUNCAN • JC to advise
11) Restoration of Pier		<ul style="list-style-type: none"> • CLOSED 	<ul style="list-style-type: none"> • CLOSED
12) Lighting on Cycle Path - funds available to apply for funding solar lighting. Proposal: 10 Solar Power Bollards costing between £5000 and	<p>Diane</p>	<ul style="list-style-type: none"> • Diane to purchase one solar light for Erskine Brae car park & see how effective it is before applying for planning for additional solar lights. • Committee agreed Rights of Way improvements great success and approved additional funding for heritage signs and signage through Devilla Forest when road 	<ul style="list-style-type: none"> • DM • DM/ DA/ MM

Community Action Plan: "Quick Fixes" updated 10th October 2011

<p>£7000. Ctte agreed to apply. DM to liaise with land owners, planning and community.</p>		<p>works completed.</p>	
<p>13) Greater Community/Committee involvement</p>		<p>CLOSED</p>	<p>• CLOSED</p>
<p>14) Scottish Power Funding</p>		<p>• CLOSED</p>	<p>• CLOSED</p>

Bigger projects: Parking, Empty Houses, facilities (YC & Toddlers) & Environmental: ongoing.